

# P5-CEPC-Higgs-ZZ

---

Jul 8, 2020

Project manager

Xin Shi

Project dates

Jul 7, 2020 - Jul 23, 2020

Completion

0%

Tasks

4

Resources

6

## Tasks

<b>Name</b>	<b>Begin date</b>	<b>End date</b>
v1.2: Submit to Manqi and Yaquan	2020.07.07	2020.07.14
BDT Update	2020.07.07	2020.07.14
v1.3: Submit to journal	2020.07.15	2020.07.22
Language editing	2020.07.15	2020.07.22

## Resources

---

Name	Default role
Xin Shi	project manager
Ryuta Kiuchi	member
Shih-Chieh Hsu	member
Min Zhong	member
Yanxi Gu	member
Kaili Zhang	member

## Gantt Chart



