List of Critical Module Tasks

- Task1: Detailed production plan for ~10K modules
  - Assemble and test time
  - Manpower required
- Bump-bonding
  - Task2: ALTIROC1 "mini-modules" made with 5*5 sensors (Urgent!)

  - Task3: DAQ system

⊕

Beam test   Irradiation

Qualification of BB   Thermal characterisation

(Before Oct.)   (Before Oct.)