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Project manager Xin Shi
Project dates Jul 7, 2020 - Jul 23, 2020

Completion 0%
Tasks 4
Resources 6



Name Begin date End date
v1.2: Submit to Manqi and Yaquan 2020.07.07 2020.07.14

BDT Update 2020.07.07 2020.07.14

v1.3: Submit to journal 2020.07.15 2020.07.22
Language editing 2020.07.15 2020.07.22
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Tasks 2



Name Default role
Xin Shi project manager
Ryuta Kiuchi member
Shih-Chieh Hsu member
Min Zhong member
Yanxi Gu member
Kaili Zhang member
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Resources 3
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Gantt Chart 4

NameName Begin dateBegin date End dateEnd date

v1.2: Submit to Manqi and Yaquan 2020.07.07 2020.07.14

BDT Update 2020.07.07 2020.07.14

v1.3: Submit to journal 2020.07.15 2020.07.22

Language editing 2020.07.15 2020.07.22

July 2020

8 9 1 0 1 3 1 4 1 5 1 6 1 7 2 0 2 1 2 2 2 3 2 4 2 7 2 8 2 9
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Resources Chart 5

NameName Default roleDefault role
Xin Shi project manager
Ryuta Kiuchi member

Language editing
Shih-Chieh Hsu member

Language editing
Min Zhong member

BDT Update
Yanxi Gu member
Kaili Zhang member

60% 60%

60% 60%

10% 10%

10% 10%

July 2020

8 9 1 0 1 3 1 4 1 5 1 6 1 7 2 0 2 1 2 2 2 3 2 4 2 7 2 8 2 9


