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ATLAS ITk Process
v Module Production
- SS11, SS12, SS13 ready for stave
- SS14 with power board waiting for test
- SS15 without power board waiting for test
v ABC130 wire bonding pull test: summary on the way
v Pull tester: XYZTEC Condor Sigma Lite? (waiting for decision)
v 2x2 jig plan
- test front-end row during wire bonding: waiting for new module
- update design: fiducials, combine hybrid and module assemble for 

automatic search position

v INVESTIGATOR1 without radiation
- scan the 3-pixel (area number: 106)
- next step: analysis 3-pixel data, scan other area

TCT Test in Oxford


